- CampusEvent Project
  - 1.0 Planning & Analysis
    - 1.1 Project Charter
    - 1.2 Requirements Definition
    - 1.3 Requirement Analysis
  - 2.0 Software Design
    - 2.1 Cloud Infra Plan
    - 2.2 API & ER Diagrams
    - 2.3 UI/UX & AI Logic
    - 2.4 Software Design Report
  - 3.0 Implementation
    - 3.1 DB Integration
    - 3.2 AI Matchmaking (UC-07)
    - 3.3 Backend - Accounts & Profiles (UC-01 to 03)
    - 3.4 Backend - Tournaments (UC-08 to 10)
    - 3.5 Backend - Facilities (UC-11, 12)
    - 3.6 Backend - Matches (UC-04 to 06, 13)
    - 3.7 Web UI - Accounts, Profiles & Matches (UC-01 to 06, 13)
    - 3.8 Web UI - Facilities & Tournaments (UC-08 to 12)
    - 3.9 CI/CD Pipeline Setup
  - 4.0 Testing & Delivery
    - 4.1 Software Testing Report
    - 4.2 Integration Testing & Bug Fixing
    - 4.3 Documentation & Presentation Prep
    - 4.4 Deployment
    - 4.5 Final Codebase Delivery