

CampusEvent: Strictly Synchronized GANTT
Planning & Analysis
Software Design
Implementation
Testing & Delivery
Project Charter (Heval & E.Arda)
Requirements Definition (Harun & Emir)
Requirement Analysis (Heval & Onur)
Cloud Infra Plan (Onur)
API & ER Diagrams (Heval & Harun)
UI/UX Design (E.Arda & Emir)
Software Design Report (All)
DB Integration (Heval)
Backend - Accounts & Profiles (Heval)
Backend - Facilities (Harun)
Backend - Events (E.Arda)
Web UI - Accounts, Profiles & Events (Emir)
Web UI - Facilities (Harun)
CI/CD Pipeline Setup (Onur)
Software Testing Report (All)
Integration Testing & Bug Fixing (All)
Documentation & Presentation Prep (All)
Deployment (Onur)
Final Codebase Delivery
20 Sep
27 Sep
04 Oct
11 Oct
18 Oct
25 Oct
01 Nov
08 Nov
15 Nov
22 Nov
29 Nov