

CampusEvent: Strictly Synchronized GANTT
Planning & Analysis
Software Design
Implementation
Testing & Delivery
Project Charter (Heval & E.Arda)
Req. Definition (Harun & Emir)
Req. Analysis (Heval & Onur)
Cloud Infra Plan (Onur)
API & ER Diagrams (Heval & Harun)
UI/UX & AI Logic (E.Arda & Emir)
Software Design Report (All)
DB Integration (Heval)
AI Matchmaking (Emir)
Backend - Tournaments (Harun)
Backend - Facilities (E.Arda)
CI/CD & Deploy (Onur)
Software Testing Report (All)
Final Codebase Delivery
20 Sep
27 Sep
04 Oct
11 Oct
18 Oct
25 Oct
01 Nov
08 Nov
15 Nov
22 Nov
29 Nov