
CampusEvent Project
1.0 Planning & Analysis
1.1 Project Charter
1.2 Requirements Definition
1.3 Requirement Analysis
2.0 Software Design
2.1 Cloud Infra Plan
2.2 API & ER Diagrams
2.3 UI/UX Design
2.4 Software Design Report
3.0 Implementation
3.1 DB Integration
3.2 Backend - Accounts & Profiles (UC-01 to 03)
3.3 Backend - Facilities (UC-07, 08)
3.4 Backend - Events (UC-04 to 06, 09 to 11)
3.5 Web UI - Accounts, Profiles & Events (UC-01 to 06, 09 to 11)
3.6 Web UI - Facilities (UC-07, 08)
3.7 CI/CD Pipeline Setup
4.0 Testing & Delivery
4.1 Software Testing Report
4.2 Integration Testing & Bug Fixing
4.3 Documentation & Presentation Prep
4.4 Deployment
4.5 Final Codebase Delivery