CampusEvent: Strictly Synchronized GANTT

Planning & Analysis

Project Charter (Heval & E.Arda)

Requirements Definition (Harun & Emir)

Requirement Analysis (Heval & Onur)

Software Design

Cloud Infra Plan (Onur)

API & ER Diagrams (Heval & Harun)

UI/UX & AI Logic (E.Arda & Emir)

Software Design Report (All)

Implementation

DB Integration (Heval)

AI Matchmaking (Emir)

Backend - Accounts & Profiles (Heval)

Backend - Tournaments (Harun)

Backend - Facilities (E.Arda)

Backend - Matches (E.Arda)

Web UI - Accounts, Profiles & Matches (Emir)

Web UI - Facilities & Tournaments (Harun)

CI/CD Pipeline Setup (Onur)

Testing & Delivery

Software Testing Report (All)

Integration Testing & Bug Fixing (All)

Documentation & Presentation Prep (All)

Deployment (Onur)

Final Codebase Delivery

20 Sep

27 Sep

04 Oct

11 Oct

18 Oct

25 Oct

01 Nov

08 Nov

15 Nov

22 Nov

29 Nov