

Project Charter
Due: Oct 2
Requirements
Definition
Due: Oct 11
Requirement
Analysis
Due: Oct 18
Cloud Infra Plan
Onur
API & ER
Diagrams
Heval & Harun
UI/UX & AI Logic
E.Arda & Emir
Software Design
Report
Due: Nov 15
DB Integration
Heval
AI Matchmaking
Emir
Backend:
Tournaments
Harun
Backend:
Facilities
E. Arda
Software
Testing Report
Due: Nov 22
CI/CD & Deploy
Onur
Final Codebase
Delivery
Due: Nov 30